COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2017

ESTI MATE SUMVARY 14: 31: 04
CONTI D C20575 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20575- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 70.5 DAYS TI VE ALLOW 290 WORK DAYS
CROSSROADS BRI DGE REPLACENENT PERCENT TI ME: 24.31 ORI G TI VE ALLOW 290 WORK DAYS
PRQJECT NO. | MD253- 242
CROSSROADS BRI DGE REPLACENENT
NAVE OF RQAD:
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COVPANY, LLC. PAY PERI OD ENDI NG 01/ 25/ 2017 DATE TI ME STARTED 09/12/ 2016
166 EAST 14000 SOUTH, STE 200 DATE LET 07/ 14/ 2016 DATE WORK BEGAN 09/ 12/ 2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 25/ 2016 DATE ACCEPTED
DRAPER UT 84020 (801) 617-1753 DATE NOTI CE TO PROCEED 09/ 12/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 25,053, 576.36 PARTI Cl PATI NG $ 3, 906, 800. 82 $ 682, 561. 39
AWARD PRQJECT AMT: $ 21,544, 006. 09 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 15. 59% TOTAL EARNI NGS 3, 906, 800. 82 682, 561. 39
FUNDS AVAI LABLE: $ 21,146, 775. 54 STOCKPI LED MATERI ALS 144, 961. 72 144, 961. 72
GROSS EARNI NGS 4,051, 762. 54 827,523.11
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 88, 000. 82 - 20, 476. 84
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 3,963, 761. 72 807, 046. 27
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,963, 761. 72 807, 046. 27
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 807, 046. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14:31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 650
LS 0. 000 0. 00
16, 193. 03000 0. 650 10, 525. 47
0010 202-00010 *Renoval of Tree 20. 000 17. 000
EACH 0. 000 0. 00
515. 23000 17. 000 8, 758. 91
0015 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 0. 000 0. 00
757. 08000 0. 000 0. 00
0020 202-00019 *Renoval of Inlet 9. 000 2.000
EACH 0. 000 0. 00
1, 083. 04000 2.000 2,166. 08
0025 202-00021 *Renoval of Manhol e 4. 000 1. 000
EACH 0. 000 0. 00
1, 083. 04000 1. 000 1, 083. 04
0030 202- 00024 *Renoval of Enbanknment Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
788. 62000 2.000 1,577. 24
0035 202- 00026 *Renoval of Slope and Ditch Paving 59. 000 59. 000
SY 0. 000 0. 00
57. 83000 59. 000 3,411.97
0040 202-00027 Renoval of Riprap 242.600 242. 600
SY 0. 000 0. 00
7.89000 242. 600 1,914.11
0045 202-00035 *Renoval of Pipe 1, 809. 000 212. 000
LF 0. 000 0. 00
25. 23000 212. 000 5,348.76
0050 202-00037 *Renoval of End Section 6. 000 0. 000
EACH 0. 000 0. 00
325. 97000 0. 000 0. 00
0055 202- 00070 *Renoval of Barricade 2.000 0. 000
EACH 0. 000 0. 00
315. 45000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0060 202-00155 *Renoval of Wall 1, 015. 000 0. 000
LF 0. 000 0. 00
26. 29000 0. 000 0. 00
0065 202-00190 *Removal of Concrete Median Cover Materi al 110. 000 0. 000
SY 0. 000 0. 00
23. 13000 0. 000 0. 00
0070 202- 00200 *Renoval of Sidewal k 939. 000 0. 000
SY 0. 000 0. 00
6. 05000 0. 000 0. 00
0075 202-00203 *Renoval of Curb and CQutter 850. 000 197. 000
LF 0. 000 0. 00
6. 31000 197. 000 1, 243. 07
0080 202- 00206 *Renoval of Concrete Curb Ranp 10. 000 0. 000
SY 0. 000 0. 00
157. 72000 0. 000 0. 00
0085 202-00210 *Renmoval of Concrete Pavenent 751. 000 0. 000
SY 0. 000 0. 00
8. 41000 0. 000 0. 00
0090 202-00212 *Removal of Concrete Pavenent (Special) 52, 732. 000 0. 000
SY 0. 000 0. 00
3. 42000 0. 000 0. 00
0095 202-00220 *Renoval of Asphalt Mat 83, 143. 000 12, 925. 700
SY 0. 000 0. 00
2. 16000 12, 925. 700 27,919.51
0100 202-00240  Renoval of Asphalt Mat (Pl aning) 3, 826. 000 0. 000
SY 0. 000 0. 00
2. 75000 0. 000 0. 00
0105 202-00250 *Removal of Pavenent Marking 12, 200. 000 0. 000
SF 6, 049. 400 5,081.50
0. 84000 6, 049. 400 5, 081. 50
0110 202-00254 *Renmoval of Pavement Marking (12 Inch) 3, 000. 000 0. 000
SF 0. 000 0. 00

2.11000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0115 202- 00420 Renoval of Pedestrian Rail 576. 000 0. 000
LF 0. 000 0. 00
4. 03000 0. 000 0. 00
0120 202-00700 *Renoval of Light Standard 6. 000 4.000
EACH 0. 000 0. 00
337.93000 4. 000 1,351.72
0125 202-00705 *Removal of Light Standard Foundation 11. 000 4. 000
EACH 0. 000 0. 00
564. 97000 4. 000 2,259. 88
0130 202-00810 *Renoval of G ound Sign 40. 000 3. 000
EACH 0. 000 0. 00
68. 35000 3. 000 205. 05
0135 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
94. 64000 0. 000 0. 00
0140 202-00827 *Renoval of Pull Box 7.000 7.000
EACH 0. 000 0. 00
168. 96000 7.000 1,182.72
0145 202-01000 *Renoval of Fence 1, 819. 000 0. 000
LF 0. 000 0. 00
1. 31000 0. 000 0. 00
0150 202-01130 *Renoval of Quardrail Type 3 3, 060. 000 698. 000
LF 0. 000 0. 00
2.42000 698. 000 1, 689. 16
0155 202-01170 Renoval of Quardrail Type 7 171. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0160 202-01200 *Renmoval of Tensioned Cable Barrier 10, 127. 000 7,830. 000
LF 0. 000 0. 00
3. 79000 7,830. 000 29, 675.70
0165 202-01300 *Removal of End Anchorage 20. 000 4. 000
EACH 0. 000 0. 00
201. 31000 4. 000 805. 24



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0170 203-00010 *Uncl assi fied Excavation (Conplete In Place) 335, 478. 000 61, 641. 300
cY 10, 157. 700 68, 361. 32
6. 73000 71, 799. 000 483, 207. 27
0175 203-00100 *Muck Excavation 60. 000 60. 000
CY 0. 000 0. 00
52. 57000 60. 000 3,154. 20
0180 203-01100 *Proof Rolling 50. 000 15. 600
HOUR 0. 250 39.43
157. 72000 15. 850 2,499. 86
0185 203-01500 *Bl adi ng 50. 000 5. 000
HOUR 1. 000 189. 27
189. 27000 6. 000 1, 135.62
0190 203-01510 *Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
205. 04000 0. 000 0. 00
0195 203-01550 *Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
210. 30000 0. 000 0. 00
0200 203-01594 *Conbi nati on Loader 20. 000 16. 500
HOUR 0. 000 0. 00
189. 27000 16. 500 3,122.96
0205 203-01597 *Pot hol i ng 50. 000 31. 000
HOUR 2.000 1, 400. 88
700. 44000 33. 000 23,114.52
0210 203-01622 Sweepi ng (Wth Pickup Broon 30. 000 8. 500
HOUR 5. 000 1, 840. 10
368. 02000 13. 500 4,968. 27
0215 206- 00000 *Structure Excavation 157. 000 0. 000
CY 0. 000 0. 00
16. 02000 0. 000 0. 00
0220 208- 00002 *Erosion Log Type 1 (12 Inch) 19, 332. 000 1, 399. 000
LF 67. 000 204. 35

3. 05000 1, 466. 000 4,471. 30



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0225 208- 00020 *Silt Fence 3, 430. 000 48. 500
LF 0. 000 0. 00
1. 00000 48. 500 48. 50
0230 208-00035  *Aggregate Bag 7, 791. 000 252. 000
LF 0. 000 0. 00
4. 73000 252. 000 1, 191. 96
0235 208- 00045 Concrete Washout Structure 7.000 2.000
EACH 0. 000 0. 00
1, 990. 22000 2.000 3,980. 44
0240 208- 00051 *StormDrain Inlet Protection (Type I) 161. 000 161. 000
LF 0. 000 0. 00
5.26000 161. 000 846. 86
0245 208- 00052 *StormDrain Inlet Protection (Type I1) 26. 000 0. 000
LF 0. 000 0. 00
5.26000 0. 000 0. 00
0250 208-00070 Vehi cl e Tracki ng Pad 10. 000 2.000
EACH 1. 000 3,995. 68
3, 995. 68000 3. 000 11, 987. 04
0255 208- 00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 7.300
HOUR 0. 000 0. 00
39. 90000 7.300 291. 27
0260 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
39. 43000 0. 000 0. 00
0265 208- 00207 Erosi on Control Managenent 100. 000 14. 000
DAY 3. 000 735.51
245.17000 17. 000 4,167. 89
0270 208- 00300 *Tenporary Berms 3, 785. 000 575. 000
LF 0. 000 0. 00
5. 00000 575. 000 2,875.00
0275 210-00473 *Reset TV Caneras 2.000 1. 000
EACH 0. 000 0. 00
1, 568. 19000 1. 000 1, 568. 19



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0280 210-00750 *Reset Light Standard 3. 000 1. 000
EACH 0. 000 0. 00
2, 059. 24000 1. 000 2,059. 24
0285 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
173. 50000 0. 000 0. 00
0290 210- 00855 *Reset Traffic Signal Controller Cabinet 2. 000 1. 000
EACH 0. 000 0. 00
3,912. 56000 1. 000 3,912.56
0295 210-02018  *Relay Pipe (18 Inch) 26. 000 0. 000
LF 0. 000 0. 00
54. 68000 0. 000 0. 00
0300 210-04010 *Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
651. 93000 0. 000 0. 00
0305 210- 04050 *Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
441. 63000 0. 000 0. 00
0310 212-00006 *Seedi ng (Native) 42. 100 0. 000
ACRE 0. 000 0. 00
394. 31000 0. 000 0. 00
0315 212-00028 *Seedi ng (Wt ands) 1.400 0. 000
ACRE 0. 000 0. 00
1, 577. 24000 0. 000 0. 00
0320 212-00032 *Soi | Condi tioning 34. 800 0. 000
ACRE 0. 000 0. 00
788. 62000 0. 000 0. 00
0325 213-00002 *Mil ching (Weed Free Hay) 43. 500 0. 000
ACRE 0. 000 0. 00
352. 25000 0. 000 0. 00
0330 213-00012 *Spray-on Mul ch Bl anket 5. 200 0. 000
ACRE 0. 000 0. 00
2, 733.89000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0335 213-00061 *Mul ch Tacki fier 8, 688. 000 0. 000
LB 0. 000 0. 00
1. 89000 0. 000 0. 00
0340 213-00067 *Rock Mul ch (Weed Free) 15, 872. 000 0. 000
SF 0. 000 0. 00
1. 02000 0. 000 0. 00
0345 213-00070 *Landscape Weed Barrier Fabric 1, 764. 000 0. 000
SY 0. 000 0. 00
1. 53000 0. 000 0. 00
0350 213-00460 *Metal Landscape Border (3/16x4 Inch) 121. 000 0. 000
LF 0. 000 0. 00
6. 36000 0. 000 0. 00
0355 214-00225 *Deci duous Tree (2.5 Inch Caliper) 11. 000 0. 000
EACH 0. 000 0. 00
571. 92000 0. 000 0. 00
0360 214- 00350 *Deci duous Shrub (5 Gallon Cont ai ner) 293. 000 0. 000
EACH 0. 000 0. 00
28. 39000 0. 000 0. 00
0365 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 8. 000 0. 000
EACH 0. 000 0. 00
563. 60000 0. 000 0. 00
0370 214- 00650 *Evergreen Shrub (5 Gallon Container) 89. 000 0. 000
EACH 0. 000 0. 00
31. 54000 0. 000 0. 00
0375 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 33, 067. 000 0. 000
d ass
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0380 217-00000 *Her bi ci de Treat nent 8, 410. 000 0. 000
SY 0. 000 0. 00
0. 84000 0. 000 0. 00
0385 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
98. 84000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 200 ROADWAY
0390 240- 00020 Netting 300. 000 0. 000
SY 0. 000 0. 00
29. 44000 0. 000 0. 00
0395 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
2,230. 59000 0. 000 0. 00
0400 304- 06007 *Aggregat e Base Course (C ass 6) 19, 578. 000 3,479. 300
cY 176. 800 7,436. 21
42. 06000 3, 656. 100 153, 775. 57
0405 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 295. 000 0. 000
TON 0. 000 0. 00
221.81000 0. 000 0. 00
0410 403-09210 *Stone Matrix Asphal t 2,028. 000 0. 000
TON 0. 000 0. 00
135. 20000 0. 000 0. 00
0415 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 12, 929. 000 500. 730
TON 0. 000 0. 00
91. 90000 500. 730 46, 017. 09
0420 412-00800 *Concrete Pavenment (8 Inch) 6, 259. 000 3, 060. 300
Sy 548. 500 23,585. 50
43. 00000 3, 608. 800 155, 178. 40
0425 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) 3, 194. 000 0. 000
SY 0. 000 0. 00
109. 00000 0. 000 0. 00
0430 412-00900 *Concrete Pavenment (9 Inch) 2, 559. 000 0. 000
SY 0. 000 0. 00
46. 00000 0. 000 0. 00
0435 412-01250 *Concrete Pavenent (12-1/2 Inch) 85, 064. 000 779. 400
SY 16. 000 960. 00
60. 00000 795. 400 47,724. 00
0440 412-02000 *Concrete Safety Edge 19, 707. 000 1, 125. 000
LF 537. 000 3,490. 50
6. 50000 1, 662. 000 10, 803. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0445 420-00102 *CGeotextile (Erosion Control) (dass 1) 356. 000 0. 000
SY 0. 000 0. 00
7.36000 0. 000 0. 00
0450 506-00212  *Riprap (12 Inch) 179. 000 0. 000
CY 0. 000 0. 00
121. 97000 0. 000 0. 00
0455 507- 00000 *Concrete Slope and Ditch Paving 20. 000 0. 000
CY 0. 000 0. 00
508. 52000 0. 000 0. 00
0460 507-00725 *Sl ope and Ditch Paving (Special) 6, 435. 000 0. 000
LF 0. 000 0. 00
13. 75000 0. 000 0. 00
0465 601- 01000 *Concrete O ass B 4. 000 0. 000
CY 0. 000 0. 00
972. 63000 0. 000 0. 00
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 188. 000 0. 000
LB 0. 000 0. 00
0. 87000 0. 000 0. 00
0475 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 112. 000 0. 000
LF 0. 000 0. 00
63. 09000 0. 000 0. 00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 070. 000 56. 000
LF 0. 000 0. 00
73. 61000 56. 000 4,122.16
0485 603- 02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 372. 000 0. 000
(Conplete In LF 0. 000 0. 00
100. 95000 0. 000 0. 00
0490 603-02271 *34 x 22 Inch Reinforced Concrete Pipe Elliptical 184. 000 0. 000
Conpl ete
(Comp LF 0. 000 0. 00
117. 77000 0. 000 0. 00
0495 603- 02272 *34 x 22 Inch Reinforced Concrete End Section 1. 000 0. 000
El l'iptical
EACH 0. 000 0. 00
1, 813. 83000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0500 603-05018 *18 Inch Reinforced Concrete End Section 2. 000 0. 000
EACH 0. 000 0. 00
977.89000 0. 000 0. 00
0505 603- 05024 *24 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 0. 000 0. 00
1, 209. 22000 0. 000 0. 00
0510 603-05124 *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
1, 419. 52000 0. 000 0. 00
0515 604- 00305 *Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 259. 63000 0. 000 0. 00
0520 604- 00505 *Inlet Type D (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4,731. 73000 0. 000 0. 00
0525 604- 19105 *Inlet Type R L 5 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4,416. 28000 0. 000 0. 00
0530 604-19410 *Inlet Type R Special (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
15, 246. 68000 0. 000 0. 00
0535 604- 20000 *Qutlet Structure 2. 000 0. 000
EACH 0. 000 0. 00
12, 617. 94000 0. 000 0. 00
0540 604- 30005 *Manhol e Sl ab Base (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 995. 68000 0. 000 0. 00
0545 604- 31005 *Manhol e Box Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 727. 41000 0. 000 0. 00
0550 604- 39000 *Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
19, 032. 06000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20575-BID ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0555 605- 00004 *4 1 nch Non-Perforated Pipe Underdrain 167. 000 0. 000
LF 0. 000 0. 00
23.13000 0. 000 0. 00
0560 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 859. 000 0. 000
LF 0. 000 0. 00
24.13000 0. 000 0. 00
0565 606- 01340 *End Anchorage Type 3D 6. 000 0. 000
EACH 0. 000 0. 00
780. 68000 0. 000 0. 00
0570 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 863. 51000 0. 000 0. 00
0575 606- 01380 *Transition Type 3H 4. 000 0. 000
EACH 0. 000 0. 00
839. 04000 0. 000 0. 00
0580 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
4, 345. 83000 0. 000 0. 00
0585 606- 02005 *End Anchor age (Fl ared) 6. 000 0. 000
EACH 0. 000 0. 00
2, 260. 45000 0. 000 0. 00
0590 606-20014 *Tensi oned Cable Barrier (TL-4) 6, 435. 000 0. 000
LF 0. 000 0. 00
19. 40000 0. 000 0. 00
0595 606-21010 *End Anchorage (Tensioned Cable Barrier) 8. 000 3. 000
EACH 0. 000 0. 00
4,832. 93000 3. 000 14, 498. 79
0600 607-00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
247.31000 0. 000 0. 00
0605 607- 00010 *Corner and Line Brace Post 3. 000 0. 000
EACH 0. 000 0. 00
276. 18000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0610 607-01000 *Fence Barbed Wre with Metal Posts 1, 801. 000 0. 000
LF 0. 000 0. 00
1. 89000 0. 000 0. 00
0615 607-11525 *Fence (Plastic) 368. 000 368. 000
LF 0. 000 0. 00
7.84000 368. 000 2,885.12
0620 608- 00006 *Concrete Sidewal k (6 Inch) 598. 000 0. 000
SY 0. 000 0. 00
45. 21000 0. 000 0. 00
0625 608-00012 *Curb Ranp (Special) 64. 000 0. 000
SY 0. 000 0. 00
157. 72000 0. 000 0. 00
0630 609-21010 *Curb and CQutter Type 2 (Section I-B) 844. 000 0. 000
LF 0. 000 0. 00
24.18000 0. 000 0. 00
0635 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 235. 000 0. 000
LF 182. 000 4, 400. 76
24.18000 182. 000 4,400. 76
0640 609-24100 *Qutter Type 2 (Vari abl e) 1, 307. 000 0. 000
LF 0. 000 0. 00
31. 54000 0. 000 0. 00
0645 609-60011  Curb Type 6 (Section M 1, 273. 000 0. 000
LF 0. 000 0. 00
26. 29000 0. 000 0. 00
0650 610- 00035 Medi an Cover Material (Concrete)(Special) 2, 331. 000 0. 000
SF 0. 000 0. 00
6. 89000 0. 000 0. 00
0655 612-00001  *Del i neator (Type I) 99. 000 0. 000
EACH 0. 000 0. 00
22.08000 0. 000 0. 00
0660 612-00002  *Del i neator (Type I1) 102. 000 0. 000
EACH 0. 000 0. 00

23. 13000 0. 000 0. 00
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PCN: 20575-BID ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14:31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 200 ROADWAY
0665 612-00003  *Delineator (Type II1) 16. 000 0. 000
EACH 0. 000 0. 00
24.18000 0. 000 0.00
0670 612-00037 *Del i neator (Flexible) (Flat Munted) 33. 000 0. 000
EACH 0. 000 0. 00
47.32000 0. 000 0. 00
0675 612-00103 *Del ineator (Drivable Concrete Installation) (Type I11) 4. 000 0. 000
EACH 0. 000 0. 00
157. 72000 0. 000 0. 00
0680 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0. 00
71. 81000 0. 000 0. 00
0685 612- 00270 *Location Marker (Utility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0. 00
63. 36000 0. 000 0. 00
0690 613-00200 *2 Inch Electrical Conduit 825. 000 0. 000
LF 0. 000 0. 00
7.92000 0. 000 0. 00
0695 613-00206 *2 Inch Electrical Conduit (Bored) 1, 250. 000 0. 000
LF 0. 000 0. 00
19. 53000 0. 000 0. 00
0700 613-01100 *1 Inch BElectrical Conduit (Plastic) 406. 000 0. 000
LF 0. 000 0. 00
15. 84000 0. 000 0. 00
0705 613-01200 *2 Inch BElectrical Conduit (Plastic) 8, 951. 000 48. 000
LF 0. 000 0. 00
7.92000 48. 000 380. 16
0710 613-01300 *3 Inch BElectrical Conduit (Plastic) 276. 000 0. 000
LF 0. 000 0. 00
9. 51000 0. 000 0. 00
0715 613-04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 000 0. 00
1, 584. 03000 0. 000 0. 00
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PCN: 20575-BID ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14:31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 200 ROADWAY
0720 613-07001 *Type One Pull Box 34. 000 0. 000
EACH 0. 000 0. 00
718. 09000 0. 000 0.00
0725 613-07002 *Type Two Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
1,277. 79000 0. 000 0. 00
0730 613-07011 *Pull Box (11"x18"x12") 2.000 0. 000
EACH 0. 000 0. 00
718. 09000 0. 000 0. 00
0735 613-07023 *Pul | Box (24"x36"x24") 5. 000 0. 000
EACH 0. 000 0. 00
1,277. 79000 0. 000 0. 00
0740 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
29, 040. 57000 0. 000 0. 00
0745 613-13003  *Luninaire (Special)(LED)(50 Wtt) 8. 000 0. 000
EACH 0. 000 0. 00
2, 803. 74000 0. 000 0. 00
0750 613-13006 *Lum nare (LED) (8500 Lumnens) 33. 000 0. 000
EACH 0. 000 0. 00
549. 13000 0. 000 0. 00
0755 613-32300 *Light Standard Steel (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,075. 08000 0. 000 0. 00
0760 613-32350 *Light Standard Steel (35 Foot) 33. 000 0. 000
EACH 0. 000 0. 00
2,075. 08000 0. 000 0. 00
0765 613-40010 *Light Standard Foundati on 37.000 0. 000
EACH 0. 000 0. 00
1, 478. 43000 0. 000 0. 00
0770 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
7,904. 32000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 20575-BID ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0775 613-50410 *Light Standard (Tenporary) 9. 000 8. 000
EACH 0. 000 0. 00
3, 183. 90000 8. 000 25,471. 20
0780 614-00011 *Sign Panel (Qass I) 43. 000 0. 000
SF 0. 000 0. 00
19. 98000 0. 000 0. 00
0785 614-00012 *Sign Panel (Cass I1) 332. 750 0. 000
SF 0. 000 0. 00
24.18000 0. 000 0. 00
0790 614-00013 *Sign Panel (Cass I11) 611. 500 0. 000
SF 0. 000 0. 00
27. 34000 0. 000 0. 00
0795 614-00040  *Sign Post (Special) 96. 000 0. 000
LF 0. 000 0. 00
21. 03000 0. 000 0. 00
0800 614-00818 *Steel Sign Post (W8x18) 442. 000 0. 000
LF 0. 000 0. 00
78. 86000 0. 000 0. 00
0805 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 76. 000 0. 000
LF 0. 000 0. 00
21. 03000 0. 000 0. 00
0810 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 265. 500 0. 000
Sl i pbase
LF 0. 000 0. 00
37. 85000 0. 000 0. 00
0815 614-03003 *Concrete Footing (Type 3) 28. 000 0. 000
EACH 0. 000 0. 00
1, 892. 69000 0. 000 0. 00
0820 614-80385 Runble Strip 13, 926. 000 0. 000
LF 0. 000 0. 00
0. 21000 0. 000 0. 00
0825 614-86737 *Sur face Sensor 1. 000 0. 000
EACH 0. 000 0. 00
35, 376. 70000 0. 000 0. 00
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PCN: 20575-BID ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0830 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 3, 000. 000 700. 000
LF 0. 000 0. 00
7.24000 700. 000 5, 068. 00
0835 615- 00050 *Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
6, 426. 03000 0. 000 0. 00
0840 619-50060 *3/4 Inch Plastic Pipe 1, 088. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0845 619-50320 *4 Inch Plastic Pipe 31. 000 0. 000
LF 0. 000 0. 00
16. 30000 0. 000 0. 00
0850 621-00450 *Det our Pavenent 30, 770. 000 9,212. 020
SY 4, 335. 400 232, 680. 92
53. 67000 13, 547. 420 727, 090. 03
0851 900- 00022 Added Item (Square Yard)/ CM# 3 Detour Pavenent 2 inch 5, 546. 000 0. 000
SY 5, 546. 000 52,187. 86
9. 41000 5, 546. 000 52,187. 86
0852 900- 00022 Added Item (Square Yard)/ CM 3 Detour Pavenent 6 inch 2, 559. 000 0. 000
SY 2,559. 000 72,214.98
28.22000 2,559. 000 72,214.98
0853 900- 00022 Added Item (Square Yard)/ CM# 3 Detour Pavenent 13.5 1, 080. 000 0. 000
inch
Sy 1, 080. 000 68, 580. 00
63. 50000 1, 080. 000 68, 580. 00
0855 623-00164 *Drip Emtter 878. 000 0. 000
EACH 0. 000 0. 00
1. 16000 0. 000 0. 00
0860 624-20300 *Det our Drainage Pipe (O ass 0) 1, 616. 000 1, 616. 000
LF 0. 000 0. 00
42. 06000 1, 616. 000 67, 968. 96
0865 625- 00000 Construction Surveying 1. 000 0.249
LS 0. 006 1, 089. 56
181, 593. 24000 0. 255 46, 306. 28
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PCN: 20575-BID ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0870 626- 00000 *Mobi | i zat i on 1. 000 0. 468
LS 0. 000 0. 00
2, 080, 000. 00000 0. 468 973, 440. 00
0875 626-01103 *Public Information Services (Tier I11) 6. 250 0. 252
LS 0. 063 2,036. 21
32, 320. 86000 0. 315 10, 181. 07
0880 627-00008 *Modi fi ed Epoxy Pavenent Marking 206. 000 0. 000
GAL 0. 000 0. 00
99. 89000 0. 000 0. 00
0885 627-00011 *Pavenent Marking Paint (Waterborne) 427.000 1. 600
GAL 167. 000 7,463. 23
44. 69000 168. 600 7,534.73
0890 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 950. 000 0. 000
SF 0. 000 0. 00
13. 67000 0. 000 0. 00
0895 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 224. 000 0. 000
SF 38. 000 679. 06
17. 87000 38. 000 679. 06
0900 630-00000  *Fl aggi ng 4, 000. 000 633. 000
HOUR 0. 000 0. 00
24.18000 633. 000 15, 305. 94
0905 630- 00007 *Traffic Control Inspection 340. 000 55. 000
DAY 25. 000 3,943. 00
157. 72000 80. 000 12, 617. 60
0910 630-00012 *Traffic Control Managenent 150. 000 46. 000
DAY 2.000 1, 419. 52
709. 76000 48. 000 34, 068. 48
0915 630-00015 *Uni formed Traffic Control Coordination 150. 000 0. 000
HOUR 7.860 165. 30
21. 03000 7.860 165. 30
0920 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 000 0. 00
4, 205. 98000 0. 500 2,102.99
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PCN: 20575-BID ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0925 630- 00041 *Traffic Incident Managenent Plan |nplenmentation 14. 000 2.000
MON 0. 500 262. 88
525. 75000 2.500 1,314.38
0930 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
788. 62000 3. 000 2, 365. 86
0935 630-80336 *Barricade (Type 3 MB) (Tenporary) 16. 000 8. 000
EACH 0. 000 0. 00
315. 45000 8. 000 2,523. 60
0940 630-80341 *Construction Traffic Sign (Panel Size A) 80. 000 40. 000
EACH 0. 000 0. 00
84.12000 40. 000 3, 364. 80
0945 630- 80342 *Construction Traffic Sign (Panel Size B) 63. 000 31.500
EACH 0. 000 0. 00
115. 67000 31.500 3,643.61
0950 630-80343 *Construction Traffic Sign (Panel Size C 28. 000 14. 000
EACH 0. 000 0. 00
115. 67000 14. 000 1, 619. 38
0955 630- 80344 *Construction Traffic Sign (Special) 299. 000 64. 000
SF 0. 000 0. 00
13. 67000 64. 000 874. 88
0960 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
893. 77000 2.000 1,787.54
0965 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
2, 733.89000 1. 000 2,733.89
0970 630- 80360 *Drum Channel i zi ng Devi ce 157. 000 54. 500
EACH 0. 000 0. 00
52. 57000 54.500 2, 865. 07
0975 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 0. 000 0. 00
52. 57000 0. 000 0. 00
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PON: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0980 630- 80367 Portable Traffic Speed Monitor 4. 000 0. 000
EACH 0. 500 788. 62
1, 577. 24000 0. 500 788. 62
0985 630-80370 Concrete Barrier (Tenporary) 30, 080. 000 9, 543. 500
LF 4, 560. 500 95, 451. 27
20. 93000 14, 104. 000 295,196. 72
0990 630- 80380 *Traffic Cone 220. 000 110. 000
EACH 0. 000 0. 00
10. 51000 110. 000 1, 156. 10
0995 630- 85010 I npact Attenuator (Tenporary) 12. 000 5. 000
EACH 0. 000 0. 00
4, 403. 05000 5. 000 22,015. 25
1000 630-85041 *Mobi | e Attenuator 50. 000 46. 000
DAY 1. 000 420. 60
420. 60000 47. 000 19, 768. 20
1005 632-00000 N ght Work Lighting 1. 000 0. 350
LS 0. 050 2,264.80
45, 295. 93000 0. 400 18, 118. 37
1010 700-70002 F/ A ANTI CI PATED CMD 1,677, 339. 250 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70010 F/ A M nor Contract Revisions 695, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70011 F/ A Partnering 10, 000. 000 180. 460
F A 0. 000 0. 00
1. 00000 180. 460 180. 46
1025 700- 70012 F/ A Asphalt Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70013 F/ A Concrete Pavenent |ncentive 114, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PRQIECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 200 ROADWAY
1035 700- 70016 F/ A Fuel Cost Adj ustnent 270, 000. 000 826. 200
FA 105. 100 105. 10
1. 00000 931. 300 931. 30
1040 700-70018 F/ A Roadway Snoot hness | ncentive 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 81, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1050 700- 70021 F/ A On- The-Job Trai nee 5, 120. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700- 70155 F/ A Pavenent Surface Course Maintenance 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 700- 70230 F/ A Communi cation Lines Long Di stance 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1070 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700- 70594 F/ A DRB Standi ng Commi ttee 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $21, 848,424.90 % 663,473.92$ 3,606, 817. 64
CAT NOO300 300 STRUCTURES (G 17-Q)
1085 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
37, 101. 61000 0. 000 0. 00
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PCN: 20575-BID ESTI MATE RUN 02/ 03/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 300 STRUCTURES (G 17-Q)
1090 206- 00000 Structure Excavation 1, 235. 000 0. 000
CY 0. 000 0. 00
16. 02000 0. 000 0. 00
1095 206-00100 Structure Backfill (dass 1) 1, 335. 000 0. 000
CY 0. 000 0. 00
36. 02000 0. 000 0. 00
1100 206- 00360 Mechani cal Rei nforcenent of Soil 1, 157. 000 0. 000
CY 0. 000 0. 00
11. 62000 0. 000 0. 00
1105 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
21, 513. 59000 0. 000 0. 00
1110 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
18, 211. 90000 0. 000 0. 00
1115 503-00024 *Drilled Caisson (24 Inch) 441. 000 0. 000
LF 0. 000 0. 00
120. 63000 0. 000 0. 00
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 0. 000
LF 0. 000 0. 00
170. 05000 0. 000 0. 00
1125 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 0. 000
SY 0. 000 0. 00
52. 07000 0. 000 0. 00
1130 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 833. 000 0. 000
CF 0. 000 0. 00
121. 63000 0. 000 0. 00
1135 601- 03040 *Concrete Class D (Bridge) 632. 000 0. 000
CY 0. 000 0. 00
478. 48000 0. 000 0. 00
1140 601- 40400 Structural Concrete Stain 916. 000 0. 000
SY 0. 000 0. 00
9. 16000 0. 000 0. 00
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PON: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C 17-d.)

1145 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 0. 000
LB 0. 000 0. 00
0. 87000 0. 000 0. 00
1150 603-50015 *15 Inch Plastic Pipe 66. 000 0. 000
LF 0. 000 0. 00
184. 01000 0. 000 0. 00
1155 606-11000 *Bridge Rail Type 10 378. 000 0. 000
LF 0. 000 0. 00
121. 29000 0. 000 0. 00
1160 613-00100 1 Inch Electrical Conduit 197. 000 0. 000
LF 0. 000 0. 00
15. 84000 0. 000 0. 00
1165 613-00200 2 Inch Electrical Conduit 446. 000 0. 000
LF 0. 000 0. 00
7.92000 0. 000 0. 00
1170 618-00184 *Prestressed Concrete | (BT84) 986. 000 0. 000
LF 0. 000 0. 00
262. 75000 0. 000 0. 00
1170 MATERI AL ALLOMNCE Prestress Concrete | (BT84) 0. 000
LF 986. 000 144,961. 72
147. 02000 986. 000 144,961. 72

CAT 0300 CURRENT AMI  $ 1, 137,400.50 $ 144,961.72 $ 144,961.72
CAT NO0301 301 STRUCTURES (C 17-GV)

1175 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
37, 101. 61000 0. 000 0. 00
1180 202-00453 Renoval of Portions of Present Structure (O ass 2) 264. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 206- 00000 Structure Excavation 216. 000 0. 000
CcY 0. 000 0. 00

16. 02000 0. 000 0.00
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PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 301 STRUCTURES (G 17-QV)
1190 206-00100 *Structure Backfill (dass 1) 1, 353. 000 0. 000
CY 0. 000 0. 00
36. 02000 0. 000 0. 00
1195 206- 00360 Mechani cal Rei nforcenent of Soil 1, 159. 000 0. 000
CY 0. 000 0. 00
11. 62000 0. 000 0. 00
1200 503-00024 *Drilled Caisson (24 Inch) 441. 000 0. 000
LF 0. 000 0. 00
120. 63000 0. 000 0. 00
1205 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 0. 000
LF 0. 000 0. 00
170. 05000 0. 000 0. 00
1210 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 0. 000
SY 0. 000 0. 00
52. 07000 0. 000 0. 00
1215 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 833. 000 0. 000
CF 0. 000 0. 00
121. 63000 0. 000 0. 00
1220 601- 03040 *Concrete Class D (Bridge) 632. 000 0. 000
CY 0. 000 0. 00
478. 48000 0. 000 0. 00
1225 601- 06150 Concrete (Patching) 264. 000 0. 000
SF 0. 000 0. 00
48. 18000 0. 000 0. 00
1230 601- 40400 *Structural Concrete Stain 916. 000 0. 000
SY 0. 000 0. 00
9. 16000 0. 000 0. 00
1235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 0. 000
LB 0. 000 0. 00
0. 87000 0. 000 0. 00
1240 603-50015 15 Inch Plastic Pipe 78. 000 0. 000
LF 0. 000 0. 00
184. 01000 0. 000 0. 00
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PCN: 20575-BI D ESTI MATE RUN 02/ 03/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 301 STRUCTURES (G 17-QV)
1245 606-11000 Bridge Rail Type 10 378. 000 0. 000
LF 0. 000 0. 00
121. 29000 0. 000 0. 00
1250 613-00100 *1 Inch Electrical Conduit 210. 000 0. 000
LF 0. 000 0. 00
15. 84000 0. 000 0. 00
1255 613-00200 2 Inch Electrical Conduit 446. 000 0. 000
LF 0. 000 0. 00
7.92000 0. 000 0. 00
1260 618-00184 Prestressed Concrete | (BT84) 986. 000 0. 000
LF 0. 000 0. 00
262. 75000 0. 000 0. 00
1265 621- 00500 *Tenporary Bridge 1. 000 0. 540
LS 0. 060 19, 087. 47
318, 124. 56000 0. 600 190, 874. 74

CAT NO0302 302 WALLS

1270 206- 00000 *Structure Excavation

1275 206- 00100 *Structure Backfill (dass 1)

1280 206- 00360 *Mechani cal Rei nforcenent of Soil

1285 504- 04420 Precast Panel Facing

1290 504- 06400 *Soi |l Nail Wall

CAT 0301 CURRENT AMI  $ 1,415,544.35%

1, 657. 000 0. 000

CcY 0. 000
16. 02000 0. 000

2,440. 000 0. 000

CcY 0. 000
36. 02000 0. 000

1, 324. 000 0. 000

CcY 0. 000
11. 62000 0. 000

3,121. 000 0. 000

SF 0. 000
21. 94000 0. 000
7,567.000 0. 000

SF 0. 000

24.71000 0. 000

19,087.47 % 190, 874.74

0.00

0. 00
0.00

0. 00
0.00

0. 00
0. 00

0. 00
0. 00

0.00
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PCN: 20575-BID ESTI MATE RUN 02/ 03/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0005 14: 31: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0302 302 WALLS
1295 507- 00000 Concrete Slope and Ditch Paving 25. 000 0. 000
CY 0. 000 0. 00
508. 52000 0. 000 0. 00
1300 601-03050 *Concrete Cass D (Vall) 196. 000 0. 000
CY 0. 000 0. 00
632. 34000 0. 000 0. 00
1305 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 10, 688. 000 0. 000
SF 0. 000 0. 00
1. 13000 0. 000 0. 00
1310 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 454. 000 0. 000
LB 0. 000 0. 00
0. 87000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 543,098.19 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1315 620- 00002 *Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
58, 594. 57000 1. 000 58, 594. 57
1320 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
46, 476. 11000 1. 000 46, 476. 11
1325 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,018. 87000 2.000 4,037.74
CAT 0400 CURRENT AMI $ 109, 108.42 $ 0.00% 109, 108. 42

PRQJIECT TOTAL CURRENT AMI $ 25, 053,576. 36 $

827,523.11$ 4,051, 762.52



